Initial Project Planning Template

Date 05 October 2026

Team ID UNM-293

Project ID 2026-2430

Project Name FitBuddy-AI fitness plan Generator using Gemini Models

Name Kaviya sree.T

Maximum Marks 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the project-planning structure below to define the FitBuddy product backlog, sprint schedule, and estimation. The assigned team member for the listed work is Kaviya sree.T.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Story	Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	User Input & Profile	USN-1	As a user, I can enter my fitness goal, preferred workout type and basic requirements so that FitBuddy can understand my needs.	3	High	Kaviya sree.T	05-Oct-2026	11-Oct-2026
Sprint-1	User Input & Profile	USN-2	As a user, I can provide available equipment, preferred schedule and fitness preferences to personalize the generated plan.	2	High	Kaviya sree.T	05-Oct-2026	11-Oct-2026
Sprint-1	Prompt Preparation	USN-3	As the system, I can convert user inputs into a structured prompt suitable for Gemini Models.	3	High	Kaviya sree.T	05-Oct-2026	11-Oct-2026
Sprint-2	Gemini AI Integration	USN-4	As a user, I can submit my fitness requirements and receive an AI-generated fitness plan using Gemini Models.	5	High	Kaviya sree.T	12-Oct-2026	18-Oct-2026
Sprint-2	Gemini AI Integration	USN-5	As the system, I can send the structured prompt to Gemini and receive the generated response for processing.	3	High	Kaviya sree.T	12-Oct-2026	18-Oct-2026
Sprint-2	Plan Generation	USN-6	As a user, I can view a structured workout plan generated according to my stated fitness goal and preferences.	5	High	Kaviya sree.T	12-Oct-2026	18-Oct-2026
Sprint-3	Plan Personalization	USN-7	As a user, I can receive a plan that adapts to my selected goal, available equipment and preferred routine.	5	High	Kaviya sree.T	19-Oct-2026	25-Oct-2026
Sprint-3	Plan Presentation	USN-8	As a user, I can view the generated fitness plan in a clear and easy-to-follow format.	3	Medium	Kaviya sree.T	19-Oct-2026	25-Oct-2026
Sprint-3	Error Handling	USN-9	As a user, I receive a useful message when required input is missing or the AI service cannot generate a plan.	2	Medium	Kaviya sree.T	19-Oct-2026	25-Oct-2026
Sprint-4	Testing & Validation	USN-10	As the project team, I can test different user inputs and verify that FitBuddy produces relevant and structured plans.	5	High	Kaviya sree.T	26-Oct-2026	01-Nov-2026
Sprint-4	Integration & Documentation	USN-11	As the project team, I can integrate the completed fitness-plan generation workflow and document the module.	3	High	Kaviya sree.T	26-Oct-2026	01-Nov-2026
Sprint-4	Final Review	USN-12	As the project team, I can perform final review and demonstrate the FitBuddy AI fitness-plan generator.	2	Medium	Kaviya sree.T	26-Oct-2026	01-Nov-2026

Assigned Work – Kaviya sree.T

Primary responsibility: FitBuddy AI fitness-plan generation workflow. Work includes collecting and structuring user requirements, preparing prompts for Gemini Models, integrating Gemini API responses, formatting personalized fitness plans, testing different inputs, handling generation errors, and documenting the completed module.